COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2004

ESTIMATE SUMMARY 12:47:41
CONTID: C14213 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14213-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 90.0 DAYS TIME ALLOW: 145 CALENDAR DAYS
US 287 Thru Lamar PERCENT TIME: 62.07 ORIG TIME ALLOW: 145 CALENDAR DAYS
PROJECT NO: NH 2872-016
US 287 Thru Lamar
NAME OF ROAD: 2877A
PROJECT COUNTIES: PROWERS
CONTRACTOR:
D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 05/03/2004
BOX 61 DATE LET 03/04/2004 DATE WORK BEGAN
TRINITY RANCH ROAD DATE AWARDED 03/31/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/13/2004 DATE ACCEPTED
WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 05/03/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,077,924.40 PARTICIPATING $ 721,372.17 $ 276,064.32
AWARD PROJECT AMT: $ 3,660,904.93 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 17.69% TOTAL EARNINGS 721,372.17 276,064.32
FUNDS AVAILABLE: $ 3,356,552.23 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 721,372.17 276,064.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,595.25 -2,063.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 717,776.92 274,001.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 717,776.92 274,001.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 274,001.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 136.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 1,038.000 426.000
LF 512.000 2,560.00
5.00000 938.000 4,690.00
0015 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 201,522.000 947.000
SY 20.000 27.60
1.38000 967.000 1,334.46
0020 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,547.000 1,353.000
cYy 194.000 3,947.90
20.35000 1,547.000 31,481.45
0025 203-01500  BLADING 50.000 0.000
HOUR 33.500 3,015.00
90.00000 33.500 3,015.00
0030 207-00205 TOPSOIL 4,006.000 2,003.000
cYy 0.000 0.00
17.23000 2,003.000 34,511.69
0035 209-00000  WATER 80.000 0.000
MGAL 0.000 0.00
40.00000 0.000 0.00
0040 210-04010 *ADJUST MANHOLE 22.000 11.000
EACH 0.000 0.00
386.00000 11.000 4,246.00
0045 210-04020 *MODIFY INLET 12.000 5.000
EACH 1.000 6,038.00
6,038.00000 6.000 36,228.00
0050 210-04050 *ADJUST VALVE BOX 15.000 15.000
EACH 0.000 0.00
255.00000 15.000 3,825.00
0055 212-00006 *SEEDING (NATIVE) 11.000 0.000
ACRE 0.000 0.00

295.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 213-00003 *MULCHING (WEED FREE) 11.000 0.000
ACRE 0.000 0.00
295.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 2,200.000 0.000
1B 0.000 0.00
1.44000 0.000 0.00
0066 203-01597 *POTHOLING 185.000 183.000
HOUR 2.000 276.00
138.00000 185.000 25,530.00
0070 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,954.000 1,533.000
cY 59.000 1,180.00
20.00000 1,592.000 31,840.00
0075 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 256.330 21.230
TON 235.100 23,510.00
100.00000 256.330 25,633.00
0080 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,438.000 0.000
TON 0.000 0.00
37.11000 0.000 0.00
0085 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 23,667.000 0.000
TON 0.000 0.00
43.53000 0.000 0.00
0090 411-10253 EMULSIFIED ASPHALT (CSS-1H) 19,553.000 0.000
GAL 0.000 0.00
0.85000 0.000 0.00
0095 607-60620 *ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0100 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,000.000 108.000
LF 117.000 5,382.00
46.00000 225.000 10,350.00
0105 610-00024 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 28,663.000 0.000
SF 0.000 0.00

5.30000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT : NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 612-00001 *DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0115 612-00002 *DELINEATOR (TYPE II) 61.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0120 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0125 620-00015 FIELD LABORATORY (STATE FURNISHED) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.500
L S 0.000 0.00
135,260.00000 0.500 67,630.00
0135 627-00002 *THERMOPLASTIC PAVEMENT MARKING (PARKING STALLS) 640.000 0.000
SF 0.000 0.00
8.00000 0.000 0.00
0140 627-00005 *EPOXY PAVEMENT MARKING 314.000 0.000
GAL 0.000 0.00
55.00000 0.000 0.00
0145 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING 7,562.000 0.000
SF 0.000 0.00
7.50000 0.000 0.00
0150 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 266.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0155 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 7,864.000 0.000
LINE)
SF 0.000 0.00
5.75000 0.000 0.00
0160 630-00000 *FLAGGING 5,000.000 545.500
HOUR 535.500 9,639.00
18.00000 1,081.000 19,458.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00007  *TRAFFIC CONTROL INSPECTION 54.000 22.000
DAY 10.000 650.00
65.00000 32.000 2,080.00
0170 630-00012  *TRAFFIC CONTROL MANAGEMENT 110.000 34.000
DAY 18.000 6,570.00
365.00000 52.000 18,980.00
0175 630-80001  *FLASHING BEACON (PORTABLE) 5.000 1.500
EACH 0.000 0.00
50.00000 1.500 75.00
0180 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 12.000 0.000
EACH 2.000 110.00
55.00000 2.000 110.00
0185 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 3.000
EACH 4.500 90.00
20.00000 7.500 150.00
0190 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 23.000
EACH 1.000 50.00
50.00000 24.000 1,200.00
0195 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0200 630-80360  *DRUM CHANNELIZING DEVICE 136.000 38.000
EACH 0.000 0.00
30.00000 38.000 1,140.00
0205 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0210 630-80380  *TRAFFIC CONE 470.000 94.000
EACH 141.000 987.00
7.00000 235.000 1,645.00
0215 700-70010  F/A MINOR CONTRACT REVISIONS 71,500.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 19,847.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0225 700-70014 F/A INCENTIVE EARLY COMPLETION 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70020 F/A ON-THE-JOB TRAINEE 750.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0235 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70025 F/A QUALITY INCENTIVE PAYMENT 121,341.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70042 F/A RAILROAD FLAGGING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 626-01000 PUBLIC INFO SERVICES 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0425 609-21010 C AND G TY 2 I-B MODIFIED 5,865.000 0.000
LF 5,865.000 96,772.50
16.50000 5,865.000 96,772.50
0430 603-10240 24 IN CSP 77.000 25.000
LF 52.000 6,092.32
117.16000 77.000 9,021.32
0435 202-00212 REM CONC PAVEMENT (SPEC) 11.000 11.000
sy 0.000 0.00

279.45000 11.000 3,073.95



CONTID: C14213 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 202-04002 CLEAN CULVERT 3.000 0.000
EACH 3.000 3,000.00
1,000.00000 3.000 3,000.00
0445 206-00065 STR BKFL (FLOW-FILL) FURNISH ONLY 0.000 0.000
cYy 0.000 0.00
49.45000 0.000 0.00
CAT 0200 CURRENT AMT 3,647,897.60 $ 169,897.32$ 439,020.37
CAT NOO0201 SAFETY
0255 202-00037 REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0260 202-00195 *REMOVAL OF MEDIAN COVER 336.400 3.400
sy 333.000 3,996.00
12.00000 336.400 4,036.80
0265 202-00200 *REMOVAL OF SIDEWALK 394.000 59.000
SY 53.000 371.00
7.00000 112.000 784.00
0270 202-00203 *REMOVAL OF CURB AND GUTTER 840.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0275 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 600.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 737.500 0.000
LF 0.000 0.00
14.45000 0.000 0.00
0285 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0290 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT : NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY
0295 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
795.00000 0.000 0.00
0300 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 0.000 0.00
1,590.00000 0.000 0.00
0305 608-00010 *CONCRETE CURB RAMP 394.000 59.000
SY 68.000 7,956.00
117.00000 127.000 14,859.00
0310 608-00015 *TRUNCATED DOMES 776.000 60.000
SF 48.000 600.00
12.50000 108.000 1,350.00
0315 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 40.000 29.000
LF 0.000 0.00
46.00000 29.000 1,334.00
0320 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) (10 1/2") 2,880.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
CAT 0201 CURRENT AMT § 122,564.68 $ 12,923.00% 22,363.80
CAT NO0300 STRUCTURES
0325 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 770.000 0.000
SY 0.000 0.00
1.38000 0.000 0.00
0330 202-00425 *REMOVAL OF BRIDGE RAILING 95.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0335 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00
43.53000 0.000 0.00
0340 601-06150 *CONCRETE (PATCHING) 100.000 0.000
SF 0.000 0.00
42.00000 0.000 0.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT: NH 2872-016 ESTIMATE NO: 0003 12:47:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0345 606-11010 *BRIDGE RAIL TYPE 10R 25.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0350 606-11030 *BRIDGE RAIL TYPE 10M 70.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0355 607-53142 *FENCE CHAIN LINK (42 INCH) 100.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
CAT 0300 CURRENT AMT 35,654.12 $ 0.00$ 0.00
CAT NOO0500 LIGHTING
0360 202-00700 *REMOVAL OF LIGHT STANDARD 91.000 20.000
EACH 71.000 4,970.00
70.00000 91.000 6,370.00
0365 202-00750 *REMOVAL OF LUMINAIRE 103.000 20.000
EACH 71.000 3,550.00
50.00000 91.000 4,550.00
0370 202-00900 *REMOVAL OF CONCRETE FOOTING 91.000 23.000
EACH 68.000 6,120.00
90.00000 91.000 8,190.00
0375 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) (PLASTIC) 0.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0380 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) (SPEAKER WIRE 416.000 193.000
CONDUIT)
LF 223.000 892.00
4.00000 416.000 1,664.00
0385 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,489.000 6,117.000
LF 7,372.000 44,232.00
6.00000 13,489.000 80,934.00
0390 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) (CDOT R2 TRAFFIC) 14,760.000 14,760.000
LF -2,004.000 -10,020.00
5.00000 12,756.000 63,780.00
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PCN: 14213-BID ESTIMATE RUN 08/02/2004
PROJECT : NH 2872-016 ESTIMATE NO: 0003 12:47:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0500 LIGHTING
0395 613-10000 *WIRING 1.000 0.000
L S 1.000 6,000.00
6,000.00000 1.000 6,000.00
0400 613-20100 *LIGHT STANDARD (INSTALL ONLY) 71.000 0.000
EACH 71.000 14,200.00
200.00000 71.000 14,200.00
0405 613-20200 *LUMINAIRE (INSTALL ONLY) 154.000 0.000
EACH 142.000 14,200.00
100.00000 142.000 14,200.00
0410 613-40000 *CONCRETE FOUNDATION PAD 71.000 58.000
EACH 13.000 9,100.00
700.00000 71.000 49,700.00
0415 614-72896 *INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 13.000 13.000
EACH 0.000 0.00
800.00000 13.000 10,400.00
CAT 0500 CURRENT AMT § 271,808.00 $ 93,244.00$% 259,988.00
PROJECT TOTAL CURRENT AMT § 4,077,924.40 $ 276,064.32$ 721,372.17




